i | WORK REPORT

Work Site

OSSERT MANUFACTURING
Utica, New York

Work Period L
From 5 / 8/87 To

Contractor OHM
Contractor Rep. Paul Street

OSC Joe Rotola

i Work Planned/Authorized

Pump PCB o0il from T17 into 17C drums.
Drain non-PCB 0il from T22.
Flush PCB transformers, T1-T6 & Ti17.

UusHwn =

Determine the most effective method
to remove the transformers.

Arrange for cost estimates for asbes-
tos removal

7. Initiation of water service

o)

Demarcate safe walkways inside buildﬂng

L

Work Accomplished

‘mpment Planned/Authorized

215 Backhoe
580D Backhoe
Decon Trailer
‘Satellite. Lights :
Command Post
(1) Car
(1) Passenger Van
(1) Pickup Truck
(1) Break Trailer
Honda Generator
Barrel carts
(1) Diaphraghm pump
(1) Saws-A11

lys 4866 Air Compressor
374" Electrical Pump

'Equlpment Used

1 Field Clerk, 4 Laborers
(Level 1), and 1 Operaggf

Comments porgonnel Authorized: 1 Response Manager,

(Level 2)

1 Foreman (Level 2),
(2 @ Level 1 & 2 @ Level 2), 1 Operator
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